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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Military
Munitions Response Program for an installation. The plan identifies environmental cleanup
requirements at each site or area of concern, and proposes a comprehensive, installation-
wide approach, with associated costs and schedules, to conduct investigations and
necessary remedial actions.

In an effort to coordinate planning information between the U.S. Army Environmental Center
(USAEC), Camp McCain Training Center (CMTC), National Guard Bureau (NGB), executing
agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to
track requirements, schedules, and tentative budgets for all major Army installation cleanup
programs.

All site-specific funding and schedule information has been prepared according to projected
overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this
Installation Action Plan:

Camp McCain Training Center (CMTC) MSARNG
Engineering & Environment, Inc. (EEI)

IClI lic for U.S. Army Environmental Center (USAEC)
Mississippi Army National Guard (MSARNG)
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AEDB-R
ACSM
AMC
AOC
BRAC
CERCLA

COE
CMTC
coL
CTT
DA
DERA
DERP
DD
DMM
DOD
DPW
DSERTS
EEI
EPA
ER,A
ERA
FFA
FFSRA
FS
FUDS
FY
GW
IAP
IRA
IRP
LTM
MC
MCL
MMRP
MSARNG
MDEQ
NFRAP
NGB
NPDES
NPL
ou

PA

Acronyms & Abbreviations

Army Environmental Database — Restoration

Assistant Chief of Staff for Installation Management
Army Material Command

Area of Concern

Base Realignment and Closure

Comprehensive Environmental Response, Compensation, and Liability Act
(1980)

Corps of Engineers

Camp McCain Training Center

Colonel

Closing, Transferred, or Transferring

Department of Army

Defense Environmental Restoration Account (now called ER,A)
Defense Environmental Restoration Program

Decision Document

Discarded Military Munitions

Department of Defense

Directorate of Public Works

Defense Site Environmental Restoration Tracking System (now AEDB-R)
Engineering & Environment, Inc,

Environmental Protection Agency

Environmental Restoration, Army (formerly called DERA)
Ecological Risk Assessment

Federal Facility Agreement

Federal Facility Site Remediation Agreement

Feasibility Study

Formerly Used Defense Sites

Fiscal Year, Federal Government (1 September to 31 October)
Ground water

Installation Action Plan

Interim Remedial Action

Installation Restoration Program

Long-Term Management

Munitions Constituents

Maximum Contaminant Level

Military Munitions Response Program

Mississippi Army National Guard

Mississippi Department of Environmental Quality

No Further Remedial Action Planned

National Guard Bureau

National Pollutant Discharge Elimination System
National Priorities List

Operable Unit

Preliminary Assessment
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pH

RA
RA(O)
RA (C)
RAB
RAD

RC

RAC
RCRA
RD
RD/RA
REM

RI

RFA
RI/FS
RIP

ROD
RRSE

Si
SWMA
SWMU
S&A
TAPP
TRC
USACE
USAEC
USAEHA
USATHMA
USCHPPM

Acronyms & Abbreviations

Potential Hydrogen

Remedial Action

Remedial Action (Operations)

Remedial Action (Construction)

Restoration Advisory Board

Radiation

Response Complete

Risk Assessment Code

Resource Conservation and Recovery Act

Remedial Design

Remedial Design/Remedial Action

Removal

Remedial Investigation

RCRA Facility Assessment

Remedial Investigation/Feasibility Study

Remedy in Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Solid Waste Management Act

Solid Waste Management Unit

Supervision and Administration

Technical Assistance for Public Participation

Technical Review Committee

United States Army Corps of Engineers

United States Army Environmental Center

United States Army Environmental Hygiene Agency (now called USACHPPM)
United States Army Toxic and Hazardous Material Agency (now called AEC)
United States Center for Health Promotion and Preventive Medicine (formerly
called USAEHA)
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Installation Information
Installation Locale:

Camp McCain Training Center (CMTC) is located in Grenada and Montgomery Counties, in
the north-central portion of Mississippi. CMTC is approximately 105 miles north of the state
capitol of Jackson, via Interstate Highway 55, which is seven miles west of the Camp. The
county seat of Grenada is approximately 8 miles to the northwest and the town of Elliott is
the nearest community.

Installation Mission: CMTC provides a weekend training area for National Guard units
located in north Mississippi and other National Guard and Reserve Forces units from
Mississippi and adjacent states. The camp accommodates over 600 military personnel for
training in small arms firing and non-firing tactical maneuver areas for Armor, Armored Calvary,
Infantry, Mechanized Infantry, Artillery, Engineer, Medical, Aviation and other troop units. In
addition, the camp supports the new and expanded mission of the Army National Guard
fielding of the M-1 and M1-Al tanks, the Bradley Fighting Vehicle, the M-9 Armored Combat
Earthmover, and the UH-60 Blackhawk helicopter, as well as other equipment and training
activities.

Lead Organization:
Headquarters, National Guard Bureau

Lead Executing Agencies:
US Army Environmental Center, US Army Corps of Engineers (USACE)

Regulatory Participation
Federal: US EPA Region 4
State: Mississippi Department Environmental Quality (MDEQ)

National Priorities List (NPL) Status: Not on NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status:
No RAB, TRC or TAPP exist at CMTC

Installation Program Summaries

MMRP

Primary Contaminants of Concern: UXO, MC

Affected Media of Concern: Soll

Remedy-In-Place (RIP)/Response Complete (RC): 201709
Funding to date (up to FY05): $ 25,000

Current year funding (FY06): $ 400,000
Cost-to-Complete (FY07+):  $4,088,000
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Cleanup Program Summary
Installation Historic Activity

CMTC is located in Grenada and Montgomery Counties, in the north-central portion of
Mississippi. CMTC is approximately 105 miles north of the state capitol of Jackson, via
Interstate Highway 55, which is seven miles west of the Camp. The county seat of Grenada
is approximately 8 miles to the northwest and the town of Elliott is the nearest community.
CMTC totals 13,252 acres: 13,246 acres owned by the Department of Defense (DOD), and
6 acres owned by the State of Mississippi. The DOD land is situated within Grenada and
Montgomery Counties, 13,233.8 acres and 12.2 acres respectively.

Camp McCain was established in 1942, along with a number of other military training
installations, during World War Il. The camp was the home of the 87th and 94th Division
before their departure for wartime duty in the European Theater. It also served as a Prisoner
of War Camp for a period of time. Camp McCain originally contained 42,000 acres and at its
peak had as many as 50,000 troops.

In late 1944, Camp McCain was deactivated. All buildings were removed and even the
underground piping was removed and sold. In 1946, National Guard Officials requested that
the federal government set aside some 3,000 acres for a National Guard training facility for the
use of small arms, rifles and pistols. By 1969, activities at the camp included tactical training
with tanks, armored personnel carriers, and other tactical vehicles. The expanded training
mission eventually brought additional construction of administration, supply, barracks, dining,
and vehicle maintenance facilities.

By 1978, the camp was designated a major training area and could house 400 troops for
extended periods. In 1987 and 1995, as Camp McCain continued to grow in responsibility,
approximately 4,447 and 5,800 acres of land, respectively, was acquired to provide additional
training areas as well as a site for a new firing range. Currently, Camp McCain has been
directed to support designated training, and serve as a weekend National Guard Training
Center.

MMRP
o Prior Year Progress: PA was completed October 2002 and a total of 3 MMRP sites
were identified. Site Inspection (SI) will be completed in FY08. Additional
work will be determined after Sl is completed.

o Future Plan of Action: The USAEC plans to complete all Sis by FY08 and
execute follow-on phases/actions as required in the individual site cleanup strategies.
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CAMP McCAIN

Military Munitions
Response Program
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MMRP Summary

Total AEDB-R MMRP Sites / AEDB-R sites with Response Complete: 3/0
AEDB-R Site Types: 3 small arms ranges

Most Widespread Contaminants of Concern: UXQO'’s, MC

Media of Concern: Soill

Completed REM/IRA/RA: None

Total MMRP Funding

Prior years (up to FY05): $ 25,000
Current Year (FY06): $ 400,000
Future Requirements (FY07+):  $4,088,000
Total: $4,513,000

Duration of MMRP

Year of MMRP Inception: 2002

Year of MMRP RIP/RC: 2017

Year of MMRP Completion Including LTM: 2047
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview

3 MMRP sites will be evaluated with an Sl in FY06. The results of the investigation will
determine the follow on actions. Two of these sites, CMTS-002-R-01 and CMTS-003-R-01,
are candidates for the USACE, Formerly Used Defense Site program (FUDS). Two of the
sites have a RAC score of 5 and one has a RAC score of 2. The RAC score is an estimate
of the relative explosive safety risk, which is reported as a number from 1 (high explosive
safety risks) to 5 (negligible explosive safety risk).

The CTT inventory report was completed in October 2002.
MMRP Cleanup Exit Strategy

The USAEC plans to complete all SIs by FY08 and execute follow-on phases/actions as
required in the individual site cleanup strategies.
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Previous Studies

1951
* U.S. Army Corps of Engineers, Mobile District, July.

1996

* U.S. Army Corps of Engineers, Rock Island District. Archives Search Report:
Findings for the former Camp McCain, December.

* U.S. Army Corps of Engineers, Rock Island District. Camp McCain Project Areas,
Revised, December 13.

1999
* U.S. Army Corps of Engineers, Huntsville District. Engineering Evaluation/Cost Analysis
Camp McCain, Grenada Mississippi, June.

2000
* U.S. Army Corps of Engineers, Huntsville District. Institutional Controls Explosive Safety
Submission Camp McCain Project Number AO6MS000702, October.

2002
» CTT Inventory Report, October.
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CAMP McCAIN

Military Munitions
Response Program
Site Descriptions
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CMTS-001-R-01
Known Distance Rifle Range Area

SITE DESCRIPTION

The Known Distance Rifle Range Area, 45.3 REGULATORY DRIVER: CERCLA

acres, was established at Camp McCain during

the early 1940s for World War Il troop training. RAC SCORE: 5

This area includes the former ranges known as

ranges 1, 2, & 3 that are located in the current CONTAMINANTS OF CONCERN:

Camp McCain cantonment area. These ranges UXO, MC

had a total of 150 targets and probable ordnance

used was .30 caliber small arms. The former MEDIA OF CONCERN:

ranges’ targets and berm area are within the Soil

current operational range area.
Phases Start End
PA.....o 200201 ........ 200305
Sl 200510 ........ 200609
RI/FS............ 201110 ........ 201209
RD.....cccve 201510 ........ 201609
RA (C) ......... 2016009 ........ 201709

RC DATE: 201709

CLEANUP STRATEGY

The USAEC plans to complete all SIs by FY08 and execute follow-on phases/actions as
required in the individual site cleanup strategies.
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CMTS-002-R-01
Small Arms Transferred Range Area

SITE DESCRIPTION

The Small Arms Transferred Range Area was REGULATORY DRIVER: CERCLA
established on Camp McCain in the early 1940s

for troop training for World War Il. This area RAC SCORE: 5

includes portions of nine former ranges with fans

that overlap each other. These former ranges CONTAMINANTS: UXO

were known as ranges 8, 9, & 10 (antiaircraft
ranges), Range 11 (moving target range), Range MEDIA OF CONCERN:
13 (dismounted submachine gun range), Range Soil

14 (moving vehicle range), and Ranges 16, 17, &
18 (miniature anti-aircraft range). The Small Arms

Transferred Range Area occupies 97.1 acres. PHASES Start End
The Army used this area for training through 1969. | pao 200201 ... 200305
The ordnance associated with all the former ] 200510 ........ 200609
ranges that overlap the area is small arms. RIFS............ 201110 ........ 201209
RD....ccoooven. 201510 ........ 201609
RA(C) ........ 201609 ........ 201709

RC DATE: 201709

CLEANUP STRATEGY

The USAEC plans to complete all SIs by FY08 and execute follow-on phases/actions as
required in the individual site cleanup strategies.
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SITE DESCRIPTION

Range 15 was a 1000-inch anti-tank range that
was in use between 1943 and 1946. The range
was listed in the archive search report prepared in
1996. Range 15 occupies 13.4. The report listed
the munitions type as 37 mm anti-tank rounds.
The area was also used as a range fan area for
small arms training until 1969. Many of the ranges
that overlap the Small Arms Transferred Range
Area also overlap the Range 15 area. The area is
currently under private ownership for agriculture
purposes. The range area is considered
transferred for the purposes of this inventory.

CLEANUP STRATEGY

CMTS-003-R-01
Range 15

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 2

CONTAMINANTS: UXOs

MEDIA OF CONCERN:

Soil

PHASES Start End
PA........c..oe 200201 ........ 200305
Sl 200510 ........ 200609
RI/FS............ 201110 ........ 201209
RD...ccooveen 201510 ........ 201609
RA(C) ......... 201610 ........ 201709
LTM.............. 201709 ........ 204709

RC DATE: 201709

The USAEC plans to complete all SIs by FY08 and execute follow-on phases/actions as

required in the individual site cleanup strategies.
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Initiation of MMRP: 2002

Past Phase Completion Milestones

Year
* PA complete 2003

Projected ROD/DD Approval Dates: Unknown
Projected Construction Completion: 201709

Schedule for Five Year Reviews: None

MMRP Schedule

Estimated Completion Date of MMRP including LTM: 204709
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Camp McCain MMRP Schedule
(Based on current funding constraints)

AEDB-R# PHASE FYO7 FYO8 FYO09 FY10 FY11 FY12 FY13 FY14 FY15+

CMTS-001-R-01 [SI
RI/FS
RD 201609
RA (C) 201709
CMTS-002-R-01 [SI
RI/FS
RD 201609
RA (C) 201709
CMTS-003-R-01 [SI
RI/FS
RD 201609
RA (C) 201709
LTM 204709
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MMRP Costs

Prior Years Funds

Total Funding up to FY04: $0K

Year Site Information Expenditures FY Total
FY 05 $25K $25K
Total Funding up to FY05: $25K

Current Year Requirements

Year Site Information Expenditures FY Total
FY 06 $400K $400K
Total Funding FY06: $400K

Total Future Requirements: $4,088K

Total MMR Program Cost (from inception to completion of the MMRP): $4,513K
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Community Involvement

Lack of outstanding cleanup issues or activities does not warrant establishment of a RAB.
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